ADM Tihonet Mixed Use
Development
Wareham/Carver/Plymouth




Project Chronology/Status
Update

O

WINTER 2007 Received Certificate Establishing Special Review
Procedure from MEPA (Massachusetts
Environmental Policy Act) Office

SPRING/SUMMER 2008 Pre-Filing/First Quarterly Update Meeting

SUMMER 2008 Submitted Expanded Environmental Notification
Form, Request for Single Review Document for
Phase A1 and A2, Request to Amend the Special
Review Procedure

FALL 2008 Initial MEPA Site Visit & Meeting, Additional
AFr ogf &idet Bisit, Received Certificate on
Expanded Environmental Notification Form &
Draft Record of Decision on Phase A, 2nd
Quarterly Update Meeting, Received Final
Record of Decision on Phase A




Project Chronology/Status

Update (continued)

WINTER 2008 3" Quarterly Update Meeting

SPRING 2009 4th Quarterly Update Meeting

SPRING/SUMMER 2009 Pre -Filing/5 th Quarterly Update Meeting

SUMMER 2009 Submitted Notice of Project Change Request for
Amended Phase A Waiver

FALL 2009 6th Quarterly Update Meeting, Received

Certificate on Notice of Project Change & Draft
Amended Record of Decision, Received Final
Amended Record of Decision

WINTER 2009 7th Quarterly Update Meeting

SPRING 2010 8th Quarterly Update Meeting

SUMMER 2010 9" Quarterly Update Meeting/Pre -Filing
Meeting




Project Size/Multi -Town Location
Complexity

Long-Term Timeline

Undefined Future Phases



Special Review Procedure Steps

- Completed Steps

File Expanded Environmental Notification Form

Demonstrate that implementation of the phase will not preclude
options to avoid, minimize, or mitigate environmental impacts
associated with future phases

Certificate on Expanded Environmental Notification Form to
scope Phase B Environmental Impact Report

Final Amended Record of Decision to Allow Phase A to
proceed to permitting




Special Review Procedure

- Prior to Each MEPA Filing:

- Public Outreach Meeting in the Town in which the Proposed
Project Phase is Located

o Present information about proposed development and
upcoming submission
o Provide the public with an opportunity to discuss and comment
o Take meeting minutes (to be included in the filing)
+ Quarterly Update Meetings
+ Maintain Website

o www.admakepeace.com

/. Information about upcoming meetings
/. MEPA documents available for review
/. Project updates



http://www.admakepeace.com/

Special Review Procedure (continued)

- Next Steps

+ Phase B (revised) Environmental Impact Report anticipated
August 2010

+ Each Subsequent Phase or SuiiPhase Requires a New
Environmental Notification Form & Secretary will Determine
If Environmental Impact Report is Required

- Phase C1 ENF for Carver Agricultural Project (prefiling meeting
7/8/10 at Carver Town Hall)




Conceptual Plan Summary

PHASE A
PHASE B
PHASE C




Phase Location Index
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80,000 sf (phased)

10% office

90% light
manufacturing

Future 35,200 sf
constructed in Phase C

19.1 acre parcel
7.5 acres impervious

256 parking spaces

25% pervious

30 spaces
unconstructed

Municipal water

Title 5 sewage
disposal system with
enhanced N removal

Status- local permits
received

ADM Tihonet
Mixed Use Development

Warsha. Carvo ard

Figure 3.1.3 (rev. 1)
Plymout Massachiacts

Phase A1
Conceptual Site Plan

Phase A1 i First Phase in Tihonet
Technology Park (Wareham)

Dato: 07/1572008

Reference No. 1833P1834-001

BEALS AND THOMAS, INC.




68,000 sf

Medical office building
5,000 sf

Unoccupied gatehouse

Lou Avenue re-
orientation and
extension (Rosebrook
Way)

13.3acre parcel

6.6 acres impervious

279 parking spaces

25% pervious
Municipal water & sewer

Status- under
construction

Phase A2 T First Phase in Rosebrook
Business Park (Wareham




